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SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of CP-286, the following increases are hereby made to Contract Target Cost
within Contract Line Item No. 1:

Target Cost: $ 2,590,801
Target Fee: $§ 181,356
Total: $ 2,772,157

C. Section B, Table B.1, /ncentive Fee Structure, is replaced in its entirety with the revised attached
Table B.1. Contract replacement page B-18 is included with this modification. Revisions to Table
B.1 are detailed below:

Element From* To Increase
Target Cost— CLIN 1 $2,166,358,995 $2,168,949,796 $2,590,801
Target Cost — TOTAL $2,532,931,123 $2,535,521,924 $2,590,801
Target Fee — CLIN | $148,089,568 $148,270,924 $181,356
Target Fee — TOTAL $173,386,923 $173,568,279 $181,356
Maximum Cost Performance | $292,458,464 $292,808,222 $349,758
Incentive Fee — CLIN 1
Maximum Cost Performance | $341,945,702 $342,295,460 $349,758
Incentive Fee — TOTAL

*The base amounts for revisions identified in Table B.1 are from Modification No. 636.

D. The following Contract sections will be updated for CP-286 in a future Contract modification
to be issued at a later date.

1. Section B, Table B.2, Schedule of Quantities and Target Cost — The following line items will be
affected by WCH-CP-286:

¢ 300 Area— 324 Building (WBS 1.03.12.02.05) — Field Remediation Waste Sites 300
Area — CLIN 1 Target Cost and Total Target Cost increased by $1,866,470.

* Final Closure (WBS 1.03.99.01.29) — Field Remediation Management and Support --
CLIN 1 Target Cost and Total Target Cost increased by $86,554.

¢ Mission Support/General Support — Management and Support (WBS 1.06.01 / 1.06.02 /
1.06.03 / 1.06.04 / 1.06.05 / 1.06.06) — CLIN 1 Target Cost and Total Target Cost
increased by $637,777.

¢ TOTAL - CLIN 1 Target Cost and Total Target Cost increased by $2,590,801.

2. Section J, Attachment J-1, River Corridor Closure Contract Work Scope — The following line
items will be revised by WCH-CP-286:

¢ NEW -300 Area — 324 Building (WBS 1.03.12.02.05.F7) — Field Remediation Waste
Sites 300 Area — Procurement of Phase I1I Long Lead Procurement Items for 300-296
Waste Site Subcontractor Work and Geoprobe Testing — CP-286 adds new line item.

¢ Final Closure (WBS 1.03.99.01.29.01) — Field Remediation Management and Support —
CP-286 added to Column H.

¢ Mission Support/General Support (MS/GS) — MS/GS Project Integration (WBS
1.06.01.01.01.01) — CP-286 added to Column H.
MS/GS-Project Services (WBS 1.06.02.01.01.01) — CP-286 added to Column H.
MS/GS-ESHQ (WBS 1.06.03.01.01.01) — CP-286 added to Column H.
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MS/GS-Engineering (WBS 1.06.04.01.01.01) — CP-286 added to Column H,
MS/GS-Regulatory Integration and Qutreach (WBS 1.06.05.01.01.01) — CP-286 added to
Column H.

o - MS/GS-Office of the Project General Manager (WBS 1.06.06.01.01.01) — CP-286 added
to Column H.

E. Modification 546 issued a notice-to-proceed work authorization with a not-to-exceed amount of
$2,000,000 on July 16, 2014, for change order 286. Modification 546 issued another notice-to-
proceed work authorization with a not-to-exceed amount of $191,146 on September 15, 2014. Change
Proposal 286 (WCH-CP-286) was issued by WCH to DOE-RL via letter (CCN: 176925) from Scott
Feaster, WCH, to Jenise Connerly, DOE, on August 28, 2014, Additional proposal cost updates were
received via email on February 19, 2015 and again later on May 14, 2015.

F. This modification does not obligate additional funds to the Contract. Accordingly, work under the
Contract, such as that described herein, must be performed within the amount of funds which have
been incrementally allotted to the Contract in accordance with Clause .57 - FAR 52.232-22 -
Limitation of Funds (Apr 1984).

G. Contractor Statement of Release: In consideration of the modifications agreed to herein as complete
equitable adjustment for change order 286 and change proposal WCH-CP-286, the Contractor hereby
releases the Government from any and all liability under this Contract for further equitable
adjustment attributable to such facts or circumstances giving rise to this change.

There are no other changes to the terms and conditions of the Contract.

End of Modification 637



River Corridor Closure Contract

Section B

Contract No. DE-AC06-05RL 14655 637
TABLE B.1 INCENTIVE FEE STRUCTURE
Element Definttion/Reference CLIN1 CLIN 2 CLIN 3 CLIN 4 Total
Cost Performance incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)
ection | clause $2,168,949,796 | |  $0 P $112,998,886 | | $253,573,242 | $2,535,621,924
Target Cost ntitted FAR 52.216- 1
rge 10 Incentive Fee, !
ara. (b)(1) 1
ection | clause $148,270,924 ! $0 $7,908,544 $17,388,811 $173,568,279
pntitled FAR 52.216-
Targat Fee 10 Incentive Fee,
ra. (b)(2)
Estimated Section | clause )
Incumbent entitted FAR 52.216-
Employee 10 incentive Fee, $35,880,731 $0 $2,795,184 $0 $38,675,915
Pension Costs a. (e)(5)
Chronic Beryllium [Section | clause
Disease entitied FAR 52.216-
Prevention 10 Incentive Fee, $5,000,000 $o $0 $0 $5,000,000
Program ra. (e)(5)
ection | clause
Cost Share Ratio entitled FAR 52.216-
(Govl/ Contractor) {10 Incentive Fee, 80/20 80120 80/20 80/20 80/20
a. (e) =
Schedule Performance Incentive Fee (CLIN 1)
Date Amount Date Amount Date Amount
11/30/2013 $32.8M 11/30/2014 $16.3M
12/31/2013 $32.0M 12/31/2014 $14.8M
1/31/2014 $31.2M 1/31/2015 $13.3M
2/28/2014 $30.4M 2/28/2015 $11.9M
Completion of Ic:::‘ ;Z;?::Jgr 3/31/2014 $29.6M 3/31/2015 $10.4M
Contract or before the 4/30/2014 $28.8M 4/30/2015 $8.9M
Requirements | ;165 shown: 5/31/2014 $28.0M 5/31/2015 $7.4M
6/30/2014 $23.7M 6/30/2015 $5.9M
7/31/2014 $22.2M 7/31/2015 $4.4M
8/31/2014 $20.7M 8/31/2015 $3.0M
9/30/2014 $19.3M 9/30/2015 Zero
10/31/14 $17.6M
Additional Schedule Performance Incentive Fee Is available for the foltowing work scope completions:
CLIN 1 324 Facility and Waste Site By TBD date $1.2M
CLIN3 618-10 Burial Grounds By 9/30/2014 $2.0M
CLIN3 618-11 Burlal Grounds By 9/30/2015 $4.0M
Total Maximum Incentive Fee
Maximum Cost  |MaXimum Tolal /| ] 595 gog, 220 $0 $15,254,850 $34,232,388 | $342,295,460
Performance Incentive Fee that (13.5% of (13.5% of (13.5% of {13.5% of (13.5% of
incentive Fee may be eamed Target Cost) Target Cost) Target Cost) Target Cost) Target Cast)
Maximum Total
Maximum Schedule |Schedule
Performance Performance $34.0M Zero $6.0M Zero $40.0M
Incentive Fee Incentive Fee that
may be earned I
Total Minimum Incentive Fee
— Minimum Total T
Minimum Cost | ¢
Performance m‘nzfg Foe that Zeto | Zero Zero ? Zero Zero
Incentive Fee may be earned i
Minimum Total ki
Minimum Schedule |Schedule H 1
Performance Performance 4 Zero Zero Zero { Zero Zero
Incentive Fee Incentive Fee that |
may be eamed I 1 e I




